

GREAT RIVER CITY LIGHT RAIL

Parramatta Light Rail Stage1 Supply, Operate and Maintain Contract ISD-17-6720

Delivery Phase Progress Report –
Quarterly Environment Report

Q1 2020

PLR1SOM-GLR-ALL-PE-RPT-000001

Version History Control Box

Date	Version Number	Author	Comments
9 October 2019	V0.1		Draft
10 October 2019	V1.0	First issue	First issue

Contents

1	Progress this Quarter	3
1.1	Conditions of Approval Requirements	3
1.2	Environmental Design Requirements	3
1.3	Trees and Vegetation Management Requirements	4
1.3.1	Tree Register.....	4
1.3.2	Tree Protection Plans.....	4
1.3.3	Progress of the tree plantings	4
1.4	Compliance reporting against the CEMP.....	4
2	Conclusion	4
	Attachment 1 – Planning Approval Reporting Requirements and GRCLR Status	5

1 Progress this Quarter

The following SOM Contract activities were undertaken during this reporting period:

- Staging Report submitted to TfNSW – 26th March 2020 and resubmitted with comments addressed on 26th March 2020.
- Pre-construction minor works – SaMF – comments received from AA
- Pre-construction minor works – Survey - approved 23rd March 2020 and works scheduled to commence 6th April 2020.
- Pre-construction minor works – Geotechnical – in preparation
- Pre-construction minor works - Stormwater Investigation (Camellia) – currently being investigated.
- CEMP submitted to TfNSW and ER on 4th March, comments received from TfNSW 25th March and ER 26th March 2020. SOM responding to comments currently.
- CWRMP submitted to TfNSW and ER 10th March 2020.
- CNVMP submitted to TfNSW, ER and AA on 17th March 2020.
- SEMP submitted to TfNSW and ER on 6th March 2020.
- CNVMonitoring Plan submitted to TfNSW, ER and AA on 27th March 2020.
- Other subplans are at various stages of internal preparation and internal review
- First meeting with DPIE was held 26 February 2020.
- Various workshops held to align position with TfNSW and Ventia on LTEMP requirements occurred
- ONVR progress workshop held 26th March 2020. Another draft of the ONVR will be submitted to TfNSW in April 2020.
- Commencement of Interface meetings with Infrastructure occurred
- Design review is progressing from PDR to DDR including addressing of comments from TfNSW and IC.
- Internal designer meetings to close out EDRR have commenced
- Identification of changes from the EIS requiring a Consistency Assessment was completed and communicated to TfNSW.
- Environment Co-ordinator has been placed to start 13th April 2020.
- Environment and Sustainability Manager commenced on 13th January 2020
- EMS under development for certification

There were no pre- construction or construction works undertaken during this Quarter 1 reporting period.

1.1 Conditions of Approval Requirements

Reports and notifications required under Schedule 1 of the Planning Approval (Application No. SSI 8285) is listed below in Attachment 1 which includes a GRCLR status update, which reflects progress against activities in accordance with the Obligations Matrix in Schedule 11 of the Deed.

1.2 Environmental Design Requirements

During this quarter all design packages were reviewed internally against REMMMs and CoA.

- Commencement of Interface meetings with Infrastructure occurred
- Design review is progressing from PDR to DDR including addressing of comments from TfNSW and IC.
- Internal designer meetings to close out EDRR have commenced

1.3 Trees and Vegetation Management Requirements

1.3.1 Tree Register

Tree Register is received from the Independent Arborist at irregular intervals as it is updated by other contractors. SOM has not required any updates to this register.

1.3.2 Tree Protection Plans

No tree protection plans are required as no impact to trees have occurred.

1.3.3 Progress of the tree plantings

No tree planting activities were planned or undertaken during the reporting period.

1.4 Compliance reporting against the CEMP

The CEMP is not an active document until commencement of construction works. Compliance reporting against the CEMP will commence in the first reporting period after the commencement of construction

2 Conclusion

For the Q1 2020 quarterly environmental reporting period there are no non-compliances. The design has progressed with input from the environment and sustainability team. No pre-construction or construction works have commenced however there are proposed pre-construction minor works to inform the development of the design.

Attachment 1 – Planning Approval Reporting Requirements and GRCLR Status

The table below lists the reports and GRCLR status update.

Condition	Report / Notification / Appointment	Timing	Purpose	Status (GRCLR)
Part A – Administrative				
A30 / A31	Compliance Tracking Program	At least one month before the commencement of works	Information	Compliance against all conditions will be tracked in INX.
A34	Pre – Construction Compliance Report	No later than one month before the commencement of construction (or each stage of construction in staging report)	Information	Pre-construction Compliance Report will be developed one month prior to construction.
A38	Pre – Operation Compliance Report	No later than one month before commencement of operation	Information	Operation not due to commence until 2023 hence no updates to the Pre-Operational Compliance Report
A43	Environmental Audit Reports	Within six weeks of completing the audit	Information	No audits have been conducted in this quarter.
A45	Incident Report	Within one week of notification of an incident	Information	No incidents to report in this reporting period
Part B – Communication Information and Reporting				
B9 / B10	Complaints	On request	Information	No complaints were received this quarter.
B11	Provision of electronic information	On request	Information	Information will be supplied to TfNSW as required